

15 Creek Road Marion, MA 02738 (508) 748-0937 foth.com

June 30, 2021

City of New Bedford Conservation Commission Attn: Chance Perks - Conservation Agent 133 William Street, Room 304 New Bedford, MA 02740

RE: Notice of Intent Application - Addendum A

Pier 3/Fisherman's Wharf, Steamship Pier, Homer's Wharf, Leonard's Wharf, & South Terminal – New Bedford, MA 02740

Dear Mr. Perks:

On behalf of our client, Foth Infrastructure & Environmental, LLC (FOTH) would like to submit an Addendum to the Notice of Intent application prepared by Foth for the above referenced project. Attached please find the following supplemental information to the application package:

- Summary of Pier & Wharf Impacts
- Proposed Project Timeline
- NOI Project Plan Set

Feel free to contact me at (508) 762-0768 or via email at Daniela. Abbott@foth.com if you require any additional information or have any questions. Thank you for your assistance.

Sincerely,

Foth Infrastructure & Environment, LLC

Daniela Abbott Project Manager

cc: Susan Nilson

Ceasar Duarte Jonathan Delgado



**NBPA - Summary of Pier & Wharf Impacts** 


Structure	Quantity	Existing Area (SF)	Proposed Area (SF)	Net Change (SF)
<u>Pier 3:</u>				
Wharf	-	82,280	82,280	0
Timber Dolphin Piles	14	11	0	-11
Composite Fender Piles	138	0	128	128
Bulkhead Cap	1	1,281	2,100	819
Excavation & Backfill	1	11,550	11,550	0
Steel Plate Repairs	~41	0	0	0
Steamship Pier:				
Pier	-	33,290	33,290	0
Fiberglass Jacket Repairs	73	57	406	349
Piles	476	455	0	-455
Timber Dolphin Piles	10	8	0	-8
Composite Fender Piles	190	149	176	27
Homer's Wharf:				
Wharf	-	59,141	59,141	0
Steel Plate Repairs	~51	0	0	0
Leonard's Wharf:				
Wharf	-	83,157	83,157	0
Steel Plate Repairs	~15	0	0	0
South Terminal:				
Wharf	-	103,800	103,800	0
Grout Bag Toe Repairs	2	0	275	275
Steel Plate Repairs	~35	0	0	0
Total	-	375,179	376,303	1,124


6/30/2021 1

## 21N007 - NBPA Pier Repair Timeline (Preliminary) Task Name Start ID Finish Duration 2022 2023 Q1 Q2 Q3 Q4 Q3 Q4 Q3 Q4 Q1 Q2 21N007 - NBPA Pier Repair 9/13/21 9/5/23 516 days Timeline (Preliminary) 9/13/21 9/13 1 **Project Initiation** 9/13/21 0 days **South Terminal** 9/13/21 12/14/21 2 67 days Leonard's Wharf 12/15/21 12/30/21 9 12 days 12/31/21 1/27/22 13 Homer's Wharf 20 days 1/28/22 17 Steamship Pier 1/31/23 263 days 23 Pier 3 2/1/23 9/4/23 154 days 9/5 Pier Repairs Complete 9/5/23 9/5/23 35 0 days


6/30/21











NEW BEDFORD PORT AUTHORITY

NEW BEDFORD, MA 02740

NEW BEDFORD PIER 3/FISHERMAN'S WHARF,

STEAMSHIP PIER, HOMERS WHARF, LEONARDS WHARF
& SOUTH TERMINAL - PROPOSED IMPROVEMENTS

REVISIONS

NO. BY DATE

DESCRIPTION

AUDITARA 40 STRETS

NOITED SHEETS

AUDITARA 40 STRETS

BA DATE

BA DATE

BA DATE


DRAWN JSD 05/25/2021
DESIGNED AM 05/25/2021
CHECKED AM / DA 05/28/2021
SHEET TITLE:


PIER 3 /
FISHERMANS
WHARF
SECTIONS
& DETAILS

NOTICE OF INTENT

PROJECT NO: 21N007
SHEET NUMBER







EW SHII

º 4 4 4 4 DATE OF PREPARATION DRAWN DESIGNED


STEAMS


CHECKED AM / DA 05/28/2021 SHEET TITLE: **STEAMSHIP PIER SECTIONS** & DETAILS


ISSUANCE: **NOTICE OF** 

INTENT PROJECT NO: **21N007** SHEET NUMBER


sday, May 07, 2019 7:51:01 AM







sday, May 07, 2019 7:51:01 AM



EW BEDFORD PORT AUTHORITY
NEW BEDFORD, MA 02740

REVISIONS

NO. BY DATE DESCRIPTION

A JSD JUN 21 RE-ORGANIZED SHEETS

A S NEW BE

STEAMSHIP F

REVISIONS

NEW BE

STEAMSHIP F

REVISIONS

NEW BE

STEAMSHIP F

RESOUTH 1

DATE OF PREPARATION

BY DATE

SURVEYED

DRAWN JSD 05/25/2021

DESIGNED AM 05/25/2021

CHECKED AM / DA 05/28/2021

SHEET TITLE:

SOUTH TERMINAL SECTIONS & DETAILS

ISSUANCE:

(IN FEET)

1 INCH = 1 FEET

GRAPHIC SCALE

(IN FEET) 1 INCH = 4 FEET NOTICE OF INTENT

PROJECT NO: 21N007
SHEET NUMBER

ALEX I.
MORA
CIVIL
NO. 55309

REGISTERE
CONAL ENGINEER

CONTRACTOR

