
ID Task Name Start Finish

1 Aerovox PDI, Pilot Studies, and Final Design Submittal Thu 7/12/18 Tue 3/10/20

3 USEPA Access Delay Wed 8/15/18 Fri 5/10/19

4 Phase III RAP Addendum Fri 8/17/18 Fri 2/15/19

14 Storm Sewer RAM Plan & Implementation Fri 10/12/18 Thu 9/5/19

15 Storm Sewer RAM Plan Fri 10/12/18 Thu 3/28/19

26 Storm Sewer RAM Implementation Mon 5/13/19 Thu 5/23/19

33 Storm Sewer RAM Implementation Reporting Fri 6/7/19 Thu 9/5/19

40 PDI Execution Mon 5/13/19 Wed 10/2/19

41 Bedrock PDI Borings Mon 5/13/19 Wed 10/2/19

47 Geotechnical Borings Wed 5/15/19 Tue 6/18/19

53 Pilot Test RAM Plan & Permitting Mon 2/18/19 Tue 6/11/19

54 Pilot Testing RAM Plan Fri 2/22/19 Thu 5/9/19

62 Permit Identification and Submission of NOI Mon 2/18/19 Tue 6/11/19

71 Pilot RAM Implementation Fri 3/8/19 Thu 2/20/20

72 ISCO Pilot Tests Wed 6/12/19 Fri 1/17/20

74 Overburden Pilot Construction Wed 6/12/19 Wed 6/26/19

77 Overburden ISCO Performance Monitoring Thu 7/11/19 Mon 12/16/19

82 Bedrock Pilot Construction Mon 9/30/19 Tue 10/22/19

86 Bedrock ISCO Performance Monitoring Wed 11/6/19 Fri 1/17/20

90 PRB Pilot Test Fri 3/8/19 Thu 2/20/20

95 PRB Pilot Construction Wed 7/24/19 Wed 9/25/19

109 PRB Performance Monitoring Thu 9/26/19 Thu 2/20/20

114 Pilot Testing RAM Implementation Reporting Fri 6/7/19 Thu 1/16/20

115 Initial Pilot Testing RAM Status Report Fri 6/7/19 Thu 8/22/19

121 Second Pilot Testing RAM Status Report Thu 10/31/19 Thu 1/16/20

127 OU-1 Titleist Conceptual Design Wed 7/3/19 Wed 12/11/19

133 OU-2 Precix Conceptual Design Mon 10/28/19Thu 11/14/19

136 OU-3/OU-4 Aerovox Conceptual Design Mon 2/18/19 Thu 12/26/19

155 Overall Phase IV Design, Review, and Final Submittal         
      (305 Calendar Days per ACO)

Sat 5/11/19 Tue 3/10/20

162 Final Pilot Testing RAM Completion Report Wed 4/8/20 Mon 7/13/20

163 Bedrock ISCO Performance Monitoring Wed 4/8/20 Thu 4/9/20

165 Final Pilot Testing RAM Completion Report Tue 4/28/20 Mon 7/13/20
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