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NEW BEDFORD REGIONAL AIRPORT 
RUNWAY 5-23 – PHASE 4 

Reconstruct, Mark and Groove 

Partial Weekly Environmental Report 

WEEK 17 

August 16 to August 22, 2014 

 
 
 
8/16/2014	(Sat.)  Observer – Randall Shuey 
Time – 7:00 AM – 3:00 PM 
Weather: 75 degrees; Partly Cloudy, Moderated Wind speed of5-15 mph; no rain 
 
Turtle sweep of ILS road.  Wagner wood 
completed cutting operation and is now 
focusing on getting material out of cleared 
area. 

ETL is final grading and preparing for 
hydroseeder expected on Monday. 
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MALSR at STA 22+00 on the RW5 end needs 
to have silt fence and hay bales fixed. 

Outlet to CB 11 has a brown color but no 
turbidity noted discharging to wetland. 

CB 11 was inspected and found that the filter 
fabric had become dislodged on one end.  
Repair was immediately stated. 
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Drainage culvert outfall is clear. 

Moulson continues to work on electrical on 
RW23 end. 

 

 
8/18/2014	(Mon.)  Observer – Randall Shuey 
Time – 7:00 AM – 5:00 PM 
Weather:  High 81, partly cloudy, winds 0-15 mph 
 
Inspected ILS road and timber mat road prior 

to start of logging.  Swept for turtles 

Wagner Wood continues to process wood out 
of clearing area. 

Moulson Electrical is trenching along RW23 
for lighting 
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Short section of turtle barrier on RW23 end 
north side was down.  Fence was repair 

immediately. 

ETL loader was ued to transport filter rolls out 
to clearing area as part of stormwater runoff 
mitigation requirement Variance Condition 

#32 

RAMCO crew worked to lay out filter rolls.  
Conditions were such that they were up to their 

hips in organics and the uneven ground and 
material left from the clearing operation made 

the work next to impossible.   

 
Placement of filter rolls according to plan was 

not possible due to undulating ground.  
RAMCO quit project due to unsafe conditions.  

Request to modify permit condition #32 
submitted to MADEP 
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CB #11 repair was completed.  Filter fabric 
was replaced and all sided were anchored.  

Filter roll and stone was adjusted.  Area around 
CB11 was brought to finish grade. 

The water at the CB11 outfall continues to be 
cloudy.  No flow is coming from catch basin 
and no discharge was observed into wetland. 

Wager Wood is processing material at the 
RW5 RSA area and anticipates completing 
their portion of the project by Wednesday. 

ETL continues to apply loam.  This phoo is 
from the south side of RW23.  M.O.N. 

Landscaping was on site applying hydro-seed 
to the RW5 side. 
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8/19/2014	(Tues.)  Observer – Randall Shuey 
Time – 6:30 AM – 4:30 PM 
Weather:  High 80. Variable winds. No precipitation 
 
Wagner continues to remove last of logs and 
mats from cleared area. 

Log mats being removed from clearing area. 

Wetland replication area and adjacent wetlands 
reviewed.  Noted un-delineated upland area 
between replication area and proposed 
replication area and recommended review by 
WS and EM together. 

M.O.N. Landscaping on site all day applying 
hydro-seed to prepared areas. 
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All discharge point inspected.  Outlet to CB11 
water still brown.  There is no flow into the 
area and no discharge to the adjacent wetland. 

ETL spreading loam along outside of of RW5 
Taxiway A.  All silt fence and hay bales 
inspected.  All in place. 

Wagner Wood moved some equipment off site 
today. 

 
8/20/2014	(Wed.)  Observer – Randall Shuey 
Time – 7:00 AM – 5 PM 
Weather:  Partly Cloudy, light variable winds. Temp. 80 degrees 
 
Wagner Woods has removed all of the mats 
from the clearing area and is removing the 
mats from the ILS road to the clearing area.  
ETL applied wetland seed mix to road area. 
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ETL applying loam to swale on RW23 south 
side runway. 

Last of loam piles being relocated to storage 
area at another location of airport property. 

ETL spreading loam along RW23 end. 

Portable toilet was located at RW5 end of 
project.  Location was next to cross culvert.  
ETL was asked to move it to a location more 
than 100 feet from a wetland or culvert. 
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Discharge locations inspected.  No issues 
identified. 

M.O.N. Landscaping applying hydro-seeding 
to loamed areas around RW5. 

At the end of the day Wagner had less than 100 
feet of timber mats to remove from the wetland 
area.   

	
8/21/2014	(Thurs.)  Observer – Earle Chase 
Time – 6:30 AM – 5 PM  
Weather: Sunny but cloudy; High Temp. of 78 degrees; Wind speed of 0-8 mph; No 
Precipitation. 
 
Wetland Cutting Area:  This shows the section 
of wetland where the main wood mat road was 
positioned.  As the wood mats were removed, 
the remaining tree tops were gathered and the 
wetland smoothed by Wagner Wood.   
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Wetland Cutting Area:  This is the last set of 
wooden mats to be removed.     

RW23; Southside:  Conduit being installed.   
RW lighting activities progressing.       

RW23; Southside; Area between the 
infiltration ditch and drainage swale: loaming 
has been completed. 

Wetland Cutting Area:  Wagner Wood 
finalizes removing the log mats.  The section 
of wetland previously covered by mats showed 
no adverse effect.   
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Between RW5 and Taxiway A:  This area was 
hydro-seeded today. 
 
AM Meeting today at field trailer. 
 
PM Meeting with New Bedford Conservation 
– viewed ILS Road, RW5 End, RW23 End, 
and MALSR Gravel Pad 

	
8/22/2014	(Fri.)  Observer – Earle Chase 
Time – 7:00 AM – 5 PM  
Weather: Overcast; High Temp. of 73 degrees; Wind speed of 10 to 15 mph; Very, very light 
rain very early morning; at this point no measurable accumulation 
RW23:  More tracking in preparation of 
hydro-seeding  

RW23:  Runway painting taking place – 
three trucks on site. 
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RW23:  Continued conduit installation on 
northeastern end of runway. 
 

Headwall (Outlet End) at foot of Access 
Road into RW23: Drainage swale being 
graded.   

Area between Access Road and RW5:  Grass 
germination evident with greening of area. 

ILS Road:  Ramco arrives at 7:00 am.  The 
crew loading up socks to install along the 
ILS Road. 
 
Either sock or Silt fence is planned for both 
sides of this road.   
 
Based on the amount of log and tree top 
twitching that occurred on this road, the  
biomass chip installation worked effectively.  
No migration of soils occurred.    
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ILS Road:  Socks installed.  Ramco will 
return on Monday to finish the remaining 
bmp installation with silt fence.    
 
Two repairs to two individual areas will be 
made to the existing silt fence and bales in 
the future MALSR areas along this road.  
Approximately forty feet will be improved 
upon. 
 
Lastly, the graveled pad (off the new 
Planeville Road/RW23 End) will have 
excelsor mating placed on the steep slopes.  
 
 
ILS Road:  Grass seed was purchased to 
apply to both sides of the road embankment 
from the bridge down the end of the ILS 
Road. 

ILS Road:  Seed was applied to the exposed 
soils at each edge of road. 
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ILS Road:  The seed was then covered with a 
thin layer of mulch.   
 
As this section of road will no longer be 
used, this bmp measure was considered 
adequate given the minimum potential for 
erosion and also approved beforehand by the 
New Bedford Conservation Administrator.  

. 
	 . 


