
Activity Name Original
Duration

Start Finish

Aerovox- Master Rev. 3.1 Master 1224d 01-May-20 A 24-Feb-25

Pre-Construction 17d 01-May-20 A 25-May-20 A

On-Site Activities - YEAR 1 151d 26-Apr-21 A 02-Dec-21 A

On-Site Activities - YEAR 2 745d 28-Mar-22 24-Feb-25

Re-mobilization / Site-Prep 67d 28-Mar-22 29-Jun-22

Fire Suppression Line 67d 28-Mar-22 29-Jun-22

TITLEIST SITE - Excavation/Consolidation 76d 25-Apr-22 10-Aug-22

AREA  O 9d 04-May-22 16-May-22

AREA P 11d 05-May-22 19-May-22

AREA Q 11d 10-May-22 24-May-22

AREA  J 7d 11-May-22 19-May-22

AREA  N 24d 25-Apr-22 26-May-22

AREA K 7d 25-May-22 03-Jun-22

AREA L/M 12d 06-Jun-22 21-Jun-22

Titleist Restoration 35d 22-Jun-22 10-Aug-22

AEROVOX SITE 155d 28-Mar-22 02-Nov-22

Consolidation Cells 110d 04-Apr-22 07-Sep-22

PRB Installation 26d 28-Mar-22 02-May-22

Media Prep 10d 04-Apr-22 15-Apr-22

Alignment Prep 3d 28-Mar-22 30-Mar-22

Construction 18d 07-Apr-22 02-May-22

North Area A, Grahm St. 10d 29-Jun-22 13-Jul-22

Aerovox Drilling 97d 25-Apr-22 09-Sep-22

Aerovox Storm Sewer Work 24d 29-Jun-22 02-Aug-22

Aerovox Restoration 78d 15-Jul-22 02-Nov-22

Year 2 Remedial Construction  - GW 153d 13-May-22 20-Dec-22

Flute Completions 97d 13-May-22 29-Sep-22

Baseline Groundwater Monitoring 87d 31-May-22 03-Oct-22

Aerovox In Situ Groundwater Treatment (Event 1) 93d 08-Aug-22 20-Dec-22

Demobilization - YEAR 2 73d 08-Sep-22 22-Dec-22

Remedy Performance Monitoring 500d 20-Dec-22 22-Nov-24

Remedy Deliverables 564d 22-Dec-22 24-Feb-25

Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2022

29-Jun-22, Re-mobilization / Site-Prep

29-Jun-22, Fire Suppression Line

10-Aug-22, TITLEIST SITE - Excavation/Consolidation

16-May-22, AREA  O

19-May-22, AREA P

24-May-22, AREA Q

19-May-22, AREA  J

26-May-22, AREA  N

03-Jun-22, AREA K

21-Jun-22, AREA L/M

10-Aug-22, Titleist  Res toration

02-Nov-22, AEROVOX SITE

07-Sep-22, Consolidation Cells

02-May-22, PRB Installation

15-Apr-22, Media Prep

30-Mar-22, Alignment Prep

02-May-22, Construction

13-Jul-22, North Area A, Grahm St.

09-Sep-22, Aerovox Drilling

02-Aug-22, Aerovox Storm Sewer Work

02-Nov-22, Aerovox Restoration

20-Dec-22, Year 2 Remedial Construction  - GW

29-Sep-22, Flute Completions

03-Oct-22, Baseline Groundwater Monitoring

20-Dec-22, Aerovox In Situ Groundwater Treatment (Event 1)

22-Dec-22, Demobilization - YEAR 2

Aerovox- Master Rev. 3.1 Master AVX Color Scheme, Working 28-Mar-22 16:55
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